DAPW 17 Continued APPLICATION FOR PAYMENT Application No.

(example)
Page  of
A B C D E F G H
Work Completed Stored Material
Item Balance
No. Description of Work Scheduled Previous This DO NOT USE Completed to Finish
Vaue Applications Application THIS COLUMN to Date %
1 Earthwork 5,000.00 5,000.00 0.00 5,000.00 100 0.00
2 Masonry 6,000.00 1,000.00 4,000.00 5,000.00 83 1,000.00
3 Painting 3,000.00 0.00 1,000.00 1,000.00 33 2,000.00
Change Order #2 1,000.00 0.00 1,000.00
Contract Subtotal 15,000.00 6,000.00 5,000.00 11,000.00 4,000.00
LIST STORED
4 Remediation Allowance 4,000.00
Letter No. 1 1,000.00 MATERIAL ON
Change Order #1R 1,000.00
Letter No. 2 2,000.00
Allowance Subtotal 5,000.00 1,000.00 2,000.00 3,000.00 2,000.00
DAPW 21E
Contract Total 20,000.00 7,000.00 7,000.00 14,000.00 74 6,000.00

Note: Format issimilar to AlA form G703. Use of computer version of form G703 is acceptable provided column F (Stored Material) is not used. Form DAPW 21E must be used for Stored Material.
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INSTRUCTIONS FOR COMPLETING PAGE 2 OF DAPW FORM 17

The form should be used to submit the original schedule of values. The schedule of values should
enumerate the material and labor cost for each item of work. It should aso list each required
allowance. The example lists 3 items of work (labor included) and 1 allowance.

Scheduled values should be listed and subtotaled; then allowances listed and subtotaled followed by
acontract total. Each subsequent payment application should indicate the previous application(s),
current application, completed to date and balance to finish subtotals for items of work, allowances
and the contract totals.

Note that remediation change orders (with “R” suffix) are listed in the allowances section and
“regular” change orders (no suffix) are listed in the contract section.

The exampl e shows the following:

Description of work items and original scheduled value (columnsB & C).
Previous and current application for completed work (columnsD & E).

Work completed to date and the balance to finish (columns G & H).

A “regular” change order (change order #2).

Two remediation letters authorizing additional work.

A “remediation” change order (change order #1R).

A contract subtotal, an allowances subtotal, and a contract total for all columns.

NogabkowdpE

The balance to finish for the remediation allowanceis a computation of all activities. In the example,
letter #1 authorized $1,000.00 in additional work. Thiswas followed by change order #1R, which
“replenished” the allowance. Finadly, letter #2 authorized $2,000.00 in additional work, leaving a
balance to finish of $2,000,00.

(Tota alowance = $5,000.00; total completed to date = $3,000.00; balance to finish = $2,000.00)
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